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New Interchange at Broad Street/ 

Memorial Boulevard/ Old Fort Parkway 

Contractor:  Bell & Associates Construction 

 

Project Update 

Several areas of the project are finally 

taking shape, but the work has not been 

without its challenges. For that reason, 

TDOT and Bell & Associates 

Construction have agreed upon a new 

completion date of December 2017 for 

the project at Broad Street and 

Memorial Boulevard and Old Fort 

Parkway. The new completion date is 

the result of utility and design issues, 

which resulted in a delay of project 

construction. Utility and design delays 

are not uncommon in construction, but 

the impact on the overall project is 

typically minor. Because of the 

unexpected and significant delay of this 

project, TDOT and Bell & Associates are 

doing everything possible to expedite 

this much-needed project going forward 

with the new completion date.  

Retaining walls are expected to be a 

large portion of the work prior to bridge 

construction. Work is underway on three 

retaining walls that will be part of the 

southwest and southeast ramps, near 

Chicago Style Gyros and the Rutherford 

County Maintenance building 

respectively. The finished walls and 

placement of backfill will provide the 

visual outline of the ramps. 

Widening along the east side of Broad 

Street is ongoing. New curb and gutter 

has been installed between Memorial 

Boulevard and Ridgely Road. Work will 

move toward Lytle Creek soon, with 

paving expected before colder, wetter 

weather in winter. Paving will allow 

driveway entrances to be reopened. 

Attached is an updated schedule of the 

remaining work. 

 

 

      Don’t Forget… 

 Harvest Days will be held at Cannonsburgh Village 

on October 24, 2015, 10:00 a.m. to 4:00 p.m., at 

312 South Front Street. 
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TDOT SmartWay Mobile: A smart way to drive 

You can now access up-to-date traffic information on Tennessee 
interstates and state routes in an easy-to-use format from your 
desktop or mobile device. Check out the new and improved TDOT 
SmartWay web application at www.TNSmartWay.com/Traffic.  
 

Adjusted Timeline 

January 2014 – March 2014 (Phase 1A) 

Shift traffic on Old Fort Pkwy 

Remove existing median barrier on CSX bridge 

 

April 2014 – April 2016  (Phase 1B) 

Relocate utilities 

Shift traffic on Broad Street and Memorial Blvd 

Construct southwest and southeast ramps and retaining walls 

Widen east side of Broad Street and south side of Memorial Blvd  

Construct new curve alignment to connect College and Burton Streets 

Begin reconstruction of Broadmor Boulevard 

 

April 2016 – March 2017 (Phase 2) 

Complete secondary retaining wall at southwest ramp 

Complete southwest and southeast ramps and shift SR 96/SR 10 eastbound traffic to ramps 

Construct northwest and northeast ramps and retaining walls 

Widen north side of Old Fort Pkwy 

Complete reconstruction of Broadmor Boulevard 

 

March 2017 – December 2017 (Phases 3, 4, and 5) 

Complete northwest and northeast ramps and shift SR 96/SR 10 westbound traffic to ramps 

Construct bridge 

Grade and pave Broad Street, Old Fort Pkwy, and Memorial Blvd 

Install traffic signals, landscaping and final pavement markings 

More Information  

Heather Jensen 

TDOT Region 3  

Community Relations Officer 

(615) 350.4302 Office 

(615) 454-8042 Cell 

Heather.Jense@tn.gov  

 

Robert Harvell 

TDOT, Construction Project 

Supervisor 

(615) 898.8005 Office 

Robert.Harvell@tn.gov   
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